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All addenda and attachments for the above-referenced project will become part of the contract
documents.

Listed below are the minutes from the Mandatory Pre-Bid Meeting:

MANDATORY PRE-BID MEETING
DATE: Tuesday, January 29, 2013

REDSTONE GATEWAY: Package I — Lake F

(Package I-1 Mass Grading/Pond Liner)

PROJECT # 65-12-SP23

OWNER: City Of Huntsville

PROJECT MANGER: Brasfield & Gorrie L.L.C.

PROJECT ENGINEER: LBYD Civil and Structural Engineers
INSPECTIONS: Garver, LLC

SURVEYOR: Garver, LL.C

GEOTECHNICAL ENGINEER: Building and Earth Sciences
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Introduction of all persons present, their roles, chain of command, importance of
submittals, etc. (PM)
HANDOUTS:

a. Phasing Plan

b. Redstone Security Procedures

c. Project Directory
*** If you have questions regarding the bid process, please write them down and hold
them until the end of this pre-bid meeting (#16 on agenda). If you have specific
questions related to the project scope, drawings or specs, they need to be submitted in
writing to B&G and will be answered and distributed to all bidders as an
addendum. ***

Project Engineer to give a description of work specific to this bid package. Also
include description of phase 1 packages (including work “by others” that will have to
be coordinated with — List of work *“by others™ in instructions to bidders) ADEM
issues and brief description of future phase 2 and 3. (PE)

34.5 acres

Mass Grading +/- 200,000/CY

7 acre Lake, 16’ deep, with 3.3 acre bottom

Culvert Line F

Rail Spur grading and drainage work

Project Manager to discuss Schedule of Operations, erosion control plan, disposal of
debris from clearing and grubbing, undercutting and replacement, importance of soil
management, milestone dates and LD’s, importance for control of concrete and asphalt
temperature during hot/cold weather, safety, sinkhole remediation, other trade scope
that could impact your work, etc. (PM)

Attachment A shows 120 calendar day completion with liquidated damages however
this will be revised to 170 calendar days per the attached revised "Attachment A"

See attached Exhibit 1.0 (EX 1.0) for Area RG 6500 that must turned over in 40
calendar days

The contactor must include in their bid erosion control and traffic control

The following is a list of items (but no limited to) that must be submitted per the bid
document requirements that must be submitted by the prime contractor post award:
PM)

Balanced Schedule of Values (within 2 business days of award)

Site Construction Traffic Control Plan (Prior to Construction Start)

Federal tax form to City (At time of contract award)

Project Schedule that includes coordination with other packages and future work,
time to prepare and approve shop drawings, fabricate and deliver materials and
install / complete scope (within 10 calendar days of award)

Payment and Performance bond (15 Days after acceptance of proposal)

Shop Drawings (Prior to Installation / Placement)

Weekly Safety meeting minutes and associated sign in sheets



Any results by third party safety inspector

Lien waivers with pay requests

Seismic surveys / Pre-Blast surveys (Prior to Drilling and Blasting if required)
Red-Line as-built drawings (at completion of associated scope prior to owner
acceptance)

(In Addition, YOUR first pay estimate will NOT BE PROCESSED UNTIL ALL
REQUIRED DOCUMENTS HAVE BEEN RECEIVED AND APPROVED).

. Discuss all Permits, testing, surveying (Dig Permit) (PM)
The dig permit issued by Redstone Arsenal is no longer required

. Discuss Bid Form details (Attachment “B” + appropriate Proposal Form) (PM)
Submit 3 original bid proposals with attachments A thru I

The bid form will be revised to include an allowance for adding 3" Bentonite to the
pond liner, additional information will be issued in a future Addendum

. Contractor is required to submit pricing in person per requirements set forth in bid
documents. Failure to do so shall be cause for rejection of bid. A “balanced” detailed
Schedule of values including quantities and unit prices that total up to bid Lump Sum
to be submitted within two (2) Business Days as basis to establish additive and
deductive changes in scope for this project. (PM)

A “balanced” detailed Schedule of values including quantities and unit prices that total
up to bid Lump Sum to be submitted within two (2) Business Days as basis to
establish additive and deductive changes in scope for this project

. Utility Project Notification — LBYD to give a description of utility
requirements/conflicts. Attached: names and phone numbers of utility contractors
(Pre-Bid attachment “c”) for conflict assistance. Contractor is responsible for locating
all utilities. (PE)

Reference Project Directory for Utility Company contact information if needed

. Discuss Submittal of Shop Drawings, as-built requirements, working drawings,
material submittals, job-mix formulas in accordance with the time limits in the
contract. (PE)

The approval of shop drawings by the Project Manager will cover only the features of
the design and in no case shall this approval be considered to cover error or omissions
in shop details or a check of any dimensions. The Contractor shall be responsible for
the accuracy of the shop drawings, the fabrication of materials and the fit of all
connections; and he shall bear the cost of all extra work caused by errors in shop
drawings or in fabrication, inaccurate workmanship, misfits of connections or for any
changes in fabrication necessary. No work shall be done on the material before the
shop drawings have been approved. Any material that the Contractor orders prior to
the approval shall be at the Contractor’s risk.



10.

11.

12,

13.

Substitutions or changes whether indicated or implied on shop drawings will not be
considered as changes regardless of the Engineer’s approval of shop drawings unless

the change has been previously submitted and approved as a change order per the
requirements for changes in the contract.

After a shop drawing has been approved, no changes shall be made unless directed in
writing to the Owner and acceptance by the Owner of said changes. Any acceptance
of change by the Owner does not constitute a change to the contract unless that change
has been approved and directed in writing per change order. Compensation for
preparing and furnishing all shop and working drawings shall be included in the
contract unit prices for the various items of work.

Project Engineer & Project Manager to discuss plans and specs:

a. Areview of the plans should be made with emphasis placed on unusual
construction features and special drawings (PE)

Demolition of substation foundations below grade is required

Demolition of substation, fence, and overhead lines above grade is by the Package I-3
Contractor

Landscaping, Irrigation and Hardscape (sidewalks) will bid separately at a later date
b. Specifications should be discussed with emphasis on time charges, extra work,
materials, etc. (PM)

Robert Adams/BES noted that the clay liner must be installed at 98% compaction, 2%
above optimum moisture, and at least 80% of the material passing the #200 sieve

c. State of Alabama classification of MU and HS for this project, (PM)

State of Alabama General Contractor’ license is required

Project Manager to discuss Bid Process and Special Provisions (Instructions to
Bidders). (PM)

1. Each item (attachments) of the contract should be read out and any questions
concerning the method of measurement or payment discussed.

2. Discuss Milestone and Calendar days to complete project. (ask if there any
concern that contract cannot be completed within contract time specified.)

3. Introduction and explanation of any revisions to Supplement to General
Requirements.

Contractors were advised to pay close attention to the Instructions to Bidders

Sequence of Construction and Traffic Control with the contractor made aware of
his/her responsibility to handle traffic safely through the work zone. The
method of payment for traffic control shall be discussed and clearly understood.
(PM)

Bidders must include traffic control in their bid

For any trench cuts within existing roadways, Contractor is required to patch area
with asphalt mix within the same day, unless otherwise specified by the
Engineer. (Dense graded Base is no longer an acceptable means of traffic control
within existing roadway cuts.) (PM)



14. Discuss Redstone Arsenal Security Information for any work “inside” the
Redstone Arsenal Security Fence. Security Badges to be coordinated through
Brasfield and Gorrie and contractors should allow a minimum of 2 weeks for
approval.

¢ The mass grading scope is outside Redstone Arsenal however if security badges are
requested they must be submitted to Brasfield & Gorrie and the Contractor should
allow 2 weeks for approval

15. Successful contractor will be required to sign the following statement, included
as part of the contract: (PM)

The Beason-Hammon Alabama Taxpayer and Citizen Protection Act, Act No. 201 1-535,
Code of Alabama (1975) § 31-13-1 through 31-13-30 (also known as and hereinafter
referred to as * the Alabama Immigration Act™) as amended by Act No. 2012-491 on May
16, 2012 is applicable to all competitively bid contracts with the City of Huntsville. As a
condition for the award of a contract and as a term and condition of the contract with the
City of Huntsville, in accordance with § 31-13-9 (a) of the Alabama Immigration Act, as
amended, any business entity or employer that employs one or more employees shall not
knowingly employ, hire for employment, or continue to employ an unauthorized alien
within the State of Alabama.

During the performance of the contract, such business entity or employer shall participate
in the E-Verify program and shall verify every employee that is required to be verified
according to the applicable federal rules and regulations. The business entity or employer
shall assure that these requirements are included in each subcontract in accordance with
§31-13-9(c). Failure to comply with these requirements may result in breach of contract,
termination of the contract or subcontract, and possibly suspension or revocation of
business licenses and permits in accordance with §31-13-9 (e) (1) & (2).

Code of Alabama (1975) § 31-13-9 (k) requires that the following clause be included in all
City of Huntsville contracts that have been competitively bid and is hereby made a part of
this contract:

“By signing this contract the contracting parties affirm, for the duration of the agreement,
that they will not violate federal immigration law or knowingly employ, hire for
employment, or continue to employ an unauthorized alien within the State of Alabama.
Furthermore, a contracting party found to be in violation of this provision shall be deemed
in breach of the agreement and shall be responsible for all damages resulting therefrom.”

Contractor’s E-Verify Memorandum of Understanding shall be a part of the contract bid
documents and shall be submitted with the bid package.

16. Any Prime Contractors should be given the opportunity to ask questions or
discuss items with which they are concerned. (PM)
e See Q&A section after item 18 below



17. All questions need to be sent in writing to Matt Kelley (COH Project Manager) at
mkelley @brasfieldgorrie.com. All questions / clarifications will be answered by
an addendum. The pre-bid notes and all addenda shall become a part of the
contract documents.

18. Last day for questions concerning this project before the bid will be Friday,
February 1, 2013 at 10:00 a.m. Send all questions to Matt Kelley at
mkelley @brasfieldgorrie.com or fax to Matt Kelley at 205-714-1399. Final
Addendum will be issued no later than Monday, February 4, 2013 at 10:00 a.m.

CONTRACTOR QUESTIONS:

1. Q. Will a detail be provided for the culvert tie-in at Line F-3 to the existing slope
culvert on sheet C5.1?
A. Yes, this will be issued in a future Addendum.

2. Q. Will a detail be provided for the storm line G-1 tie-in at the precast wing wall at
end of F line on sheet C5.1?
A. Yes, this will be issued in a future Addendum.

3. Q. What does the allowance to add 3% bentonite mean?
A. Based on the on-site soils, adding 15/1bs. of bentonite per square yard to the
top 6 inches of soil should achieve at least 3% bentonite by weight.

4. Q. Will excess material have to be hauled offsite?
A. Yes.

5. Q. Are there any special requirements or training required to haul the contaminated
soils to Redstone Arsenal?
A. No.

6. Q. Can the Contractor legally transport the petroleum contaminated soils to the
Redstone Arsenal contaminated soils recycling facility?
A. Yes provided the truck remains on the EUL/Redstone Arsenal property.

7. Q. Who has to guarantee the pond will not leak?
A. The Contractor shall be responsible for all construction means, methods, and
techniques in the performance of the work. Any testing, inspection, or other
quality control measures deemed necessary by the Contractor to assure his work is
in accordance with the contract requirements shall be the responsibility of the
Contractor. The Owner may perform (or may have performed) material testing for
its own quality assurance purposes; however, this testing does not relieve the
Contractor of responsibility for compliance with the Contract Documents nor
shall it be construed to be an acceptance of defective or improper work. The
Package I-1 Contractor shall guarantee the pond liner was constructed in a manner



and with material that meets the project plans, specifications, and geotechnical
requirements.

8. Q. Who will demo the existing temporary outlet control structure shown on sheet
C3.27
A. The Package I-1 Contractor.

9. Q. Will the 3% bentonite be added to the 1' thick pond liner or just the top 6" layer?
A. Just the top 6” layer.

10. Q. How will the pond liner be protected from drying out?
A. The Contractor will be required to install 4” of topsoil over the pond liner side
slopes, 2 feet of topsoil within the littoral zones, and sequence this work to keep the
pond liner from drying out. See detail on C7.2. The littoral zones are 2’ deep. The
elevation of littoral zones will be from EL = 630.50 to EL 632.50 (noted by ~ dashed
contours on grading plan).

11. Q. Who has the ADEM permit?

A. The ADEM permit is in L.W. Redstone’s name who is the Developer. The

Contractor will be responsible for maintaining all erosion control devices as

required by ADEM and following all ADEM requirements. The contractor will be
responsible for any ADEM fees/fines if incurred due to the Contractor’s negligence
during the construction of Package I.

12. Q. Are there any special seep collars required?
A. Yes the Package I-1 Contractor is responsible for installing the anti-seep
collars per sheet C7.2.

13. Q. Is there existing topsoil onsite or has it already been stripped?

A. There is an existing 4” layer of topsoil onsite. However it should be noted  that
the bottom of the existing detention pond does not have any topsoil. There is an existing
2,500/cy topsoil stockpile on the North end of the lake and existing  1,500/cy topsoil
stockpile on the South end of the lake that can be utilized. It  should also be noted there
is also a large topsoil stockpile located in Redstone Arsenal (secured areas)
approximately 1.5 miles west of the project off of Overlook Road that can be
utilized. The Contractor will be required to repair the  haul route if damaged during
hauling operations as well as fine grade and seed the  stockpile area that is disturbed
upon completion.

14. Q. Who has to backfill the culverts currently being installed the Package I-4 Concrete
Box Culvert Contractor?
A. The Package I-1 Contractor will be required to backfill at the box culverts.

15. Q. Where is Exhibit 1 referenced 1.0 referenced in Attachment A that shows the RG
6500 area?
A. See attached which was mistakenly left out of the specifications.



16. Q. Has the Bid Date been changed?
A. Yes the Bid Date has been revised to Thursday February 7, 2013 at 10:00 am at the

City of Huntsville Public Services Building, First Floor Conference Room, 320 Fountain
Circle, Huntsville, AL 35801.

Attachments: EX 1.0 RG 6500
Attachment “A”

END OF ADDENDUM #2



ATTACHMENT "A" to Proposal
REDSTONE GATEWAY PACKAGE | Lake F

PROJECT #65-12-8P23

Schedule Milestone Dates
(Calendar Days from Anticipated General Notice to Proceed Date)

Days from NTP to

Responsibility Construction Activity Milestone Completion
Package -1 Mass Grading/Pond Liner (NTP) TBD

Complete Package I-1 170 days*™*

Finish RG 6500 Area (per Exhibit 1.0) 40 days**
Package |-2 Hardscape/Amenities

Landscaping and Irrigation (NTP) TBD

Complete Package -2 90 days**
Package -3 Electrical Distribution System Demolition 1/8113

Complete Package -3 70 days**
Package I-4 Concrete Box Culverts (NTP) 1217112

Complete Package -4 80 days™

Legend

** - LIQUIDATED DAMAGES WILL BE APPLIED

Notes:

1. If NTP dates are delayed through no fault of the contractor, NTP dates will

be adjusted accordingly.

ATTACHMENT “A” TO PROPOSAL 1
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